




SF30 List of Accounting Strings

Accounting String
Amount
Obligated

EN-GS-11-P-16-YT-C-7173.2016.192X.11.P11B0001.PG54.PG413.N20.RDC03439.DC1432NA.080.....RDC03439DC143
2NA.CIPIMP.1..

EN-GS-11-P-16-YT-C-7173.2017.192X.11.P11B0001.PG54.PG413.K01.RDC03608.DC1432NA.083.........

EN-GS-11-P-16-YT-C-7173.2017.192X.11.P11B0001.PG54.PGL11.V04.RDC03690.DC1432NA.084.........

EN-GS-11-P-16-YT-C-7173.2017.192X.11.P11B0001.PG54.PGL26.V04.RDC03690.DC1432NA.084.........

EN-GS-11-P-16-YT-C-7173.2017.192X.11.P11B0001.PG54.PG413.N20.RDC03439.DC1432NA.080.....RDC03439DC143
2NA.CIPIMP.1..

EN-GS-11-P-16-YT-C-7173.2018.192X.11.P11B0001.PG54.PG413.N20.RDC03439.DC1432NA.080.....RDC03439DC143
2NA.CIPIMP.1..

GS-11-P-16-YT-C-7173/PS08

(b) (4)



PAGE

GENERAL SERVICES ADMINISTRATION

OF

ITEM NO., FORM OR 
STOCK NUMBER DESCRIPTION OF ARTICLES OR SERVICES QUAN- 

TITY

UNIT 
OF  

ISSUE

UNIT 
PRICE

AMOUNT

0001

EMERGENCY UNDERGROUND HOT WA

4

CIPIMP.1..

materials (ACM) and extend the

PoP: 09/08/2016 - 08/31/2018

MOD PS02

Underground Hot Water Loop.

hot water supply and return line.

.RDC03439.DC1432NA.080....

suspected asbestos containing

and repair medium temperature

Design/Build Replacement of

labor and equipment to excavate

.11.P11B0001.PG54.PG413.N20

testing and sampling of

Obligated: 

0002

PoP: 09/08/2016 - 08/31/2018

DB Hot Water Loop

Per the scope of work, provide

EN-GS-11-P-16-YT-C-7173.2016.192X

.RDC03608.DC1432NA.083.........

materials, equipment, tools,

MOD PS03

PIPE REPAIRS. Provide all

7

FROM NTP

.11.P11B0001.PG54.PG413.K01

Obligated: 

POP 229 calendar days to

Period of Performance: 120 DAYS

0003

GS-11-P-16-YT-C-7173/PS08

(b) (4)

(b) (4)

(b) (4)

(b) (4)

(b) (4)





PAGE

GENERAL SERVICES ADMINISTRATION

OF

ITEM NO., FORM OR 
STOCK NUMBER DESCRIPTION OF ARTICLES OR SERVICES QUAN- 

TITY

UNIT 
OF  

ISSUE

UNIT 
PRICE

AMOUNT

0006

additional concrete cutting and

6

Obligated: 

earthwork excavation, backfill,

Per the scope of work, provide

asphalt, excavate and back fill

at NAC 19.

CIPIMP.1..

underground obstructions via

Obligated: 

crossing of NAC17 to NAC18 and

Per the scope of work, demo

handling/recycling at the

MOD PS07

.RDC03439.DC1432NA.080....

Per the scope of work, address

CIPIMP.1..

0008

MOD PS06

MOD PS08

.11.P11B0001.PG54.PG413.N20

0007

.RDC03439.DC1432NA.080....

demolition effort, and special
breaking, additional equipment,

7

PoP: 09/08/2016 - 08/31/2018

.11.P11B0001.PG54.PG413.N20

2" & 3" pipe work, concrete

PoP: 09/08/2016 - 08/31/2018

and pave asphalt.

GS-11-P-16-YT-C-7173/PS08

(b) (4)

(b) (4)

(b) (4)

(b) (4)

(b) (4)



PAGE

GENERAL SERVICES ADMINISTRATION

OF

ITEM NO., FORM OR 
STOCK NUMBER DESCRIPTION OF ARTICLES OR SERVICES QUAN- 
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OF  

ISSUE
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PRICE
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7

Obligated: 

Extend POP by 274 days to

CIPIMP.1..

R services, and add delay claim.

.RDC03439.DC1432NA.080....

removal, utility tracing, GPR

.11.P11B0001.PG54.PG413.N20

7

EN-GS-11-P-16-YT-C-7173.2018.192X

PoP: 09/08/2016 - 08/31/2018

 08/31/2018.

GS-11-P-16-YT-C-7173/PS08

(b) (4)
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SCOPE OF WORK 

 

 
Project:  NAC Hot Water Loop Replacement 

Contract:  GS-11-P-16-YT-C-7173 

PRN:   EQWPMA-16-5127 

Mod No: PS08 

 

Background 

Earthwork Delays 

 DCM has discovered a preponderance of unforeseen underground obstructions, which 

have caused unavoidable delays to DCM's work. The underground obstructions include 

concrete, duct banks, conduits/pipes/utilities not identified by the survey, etc. 

 

 The existing concrete sidewalks were found to have improper installation. The sidewalks 

were poured concrete directly on the ground.  Proper installation requires a stone base 

before the concrete is poured. 

Rain Delays 

 The project has been delayed by rain on multiple occasions including July 18th, August 

1st, August 15th, August 21st, August 29th, and September 6th. The heavy rains require 

additional material for erosion control, time on subsequent days to clean up where the 

heavy rains created mud runs, and loss of backfilling materials that were lost in the 

storm. 

 

 The heavy rains on August 15th resulted in NAC15 being flooded with mud, damaging 

some of the fittings that were being stored in NAC15. 

 

Time Extension 

 The project schedule has been limited by the drop-dead date of October 15th when the 

heating system start-up will occur. In order to meet the October 15th deadline, the 

existing piping for Zone 1 will remain for this heating season and be replaced in the 

spring.   

 

Scope 

 

Earthwork Delays 

The presence of underground concrete that must be removed: Extract, remove from 
premises, and properly recycle in accordance with contract documents unsuitable materials 
as identified and replace with proper materials suitable for the intended purpose.  

Abandoned building footing and massive thrust block at NAC18 branch 

The presence of underground obstructions that must be navigated around: Excavate 
additional 1-3 feet depth; support trench walls from collapsing; provide, furnish, install, and 
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hydro-test additional pipe fittings and pipe lengths to change pipe directions to bypass 
obstruction.   

Unforeseen stacked duct banks and miscellaneous pipe and utility obstructions in front of 
NAC18 

Massive concrete thrust block at NAC17 branch 

Multiple duct banks in the road when crossing from NAC18 to NAC21 

Utilities throughout Zones 2 and 3 at varying depths 

The presence of sidewalks not suitable for patch work: Extract, remove from premises, and 
properly recycle in accordance with contract documents unsuitable materials as identified 
and replace with proper materials suitable for the intended purpose including a stone base.  

NAC18 sidewalk cracked in multiple locations due to lack of a stone base 

Revised routing of piping at NAC18 to avoid underground obstructions resulted in more 
intersections with the sidewalk than originally intended. 

Rain Delays 

Furnish all labor, materials, equipment, special handling, supervision, and administrative 
services to replace materials damaged by heavy rains / flash flooding, provide additional 
erosion control, and clean flooded areas of work. 

Time Extension 

Extend the period of performance with a substantial completion date of July 31st 2018 and a 
contract completion of August 31st 2018.  This extension is required due to unforeseen 
underground obstruction, rain delays, and potential impact of additional projects occurring in 
NAC15. 

Furnish all labor, materials, equipment, special handling, supervision, and administrative 
services to demobilize from site in November 2017; provide construction barriers, weather 
protection, and erosion control measures for long term staging of materials already delivered 
to site; remobilize to site in April 2018; and perform utility mapping and ground penetration 
radar of Zone 1. 

 

Environmental 

 

 It is not anticipated that Asbestos-Containing Materials (ACM) or Lead-Based Paint 

(LBP) will be encountered during work activities.  However, work area should be 

inspected prior to starting work and if material suspect to be ACMs or LBPs are present, 

bulk asbestos and/or lead paint chip sampling shall be collected and tested. If workers 

encounter suspect materials during work, all work activities in that area shall cease 

immediately and bulk asbestos and/or lead paint chip sampling shall be conducted.  If 

the materials sampled are determined necessary for removal, under Section 3.02 of 

Specifications Section 01546, then the contractor shall adhere to the specification and 
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the requirements of specification Section 02085 for asbestos removal and 02090 for 

removal and disposal of lead-based paint. 

 

 All thermal systems insulation (i.e., boiler insulation, duct insulation, pipe insulation), 

surfacing materials (i.e., plaster and sprayed-on fireproofing) and miscellaneous 

materials (i.e., asphalt flooring, ceiling tiles, adhesives and mastics, drywall, roofing, 

gaskets and cement board), installed before 1980, must be considered asbestos 

containing unless proven otherwise in accordance with 29 CFR 1926.1101. 

 

 Contractor is responsible for all applicable permitting such as but not limited to sheeting 

shoring and soil erosion required by federal, state or local jurisdictions, including 

application fees and any fines or penalties that result from noncompliance.  

 

 Contractor is responsible for properly managing and disposing of all wastes created by 

this work. Handling, storage and disposal of wastes will be executed in a manner 

compliant with federal, state and local jurisdictions requirements and laws. 

 

 Whenever possible the contractor will utilize low-VOC materials on project within Federal 

buildings. 

 

 

Hours of Work: 

 Regular working hours are generally from 6:00 AM to 5:00 PM, Monday – Friday and 

weekends. 

 

 

Security Access: 

 Access to the NAC campus and buildings is permitted only to cleared individuals.  All 

contractor personnel must be US citizens or US persons as defined by ITAR and shall 

be cleared with the DHS Office of Security, Physical Security Division, and Visitor 

Management Office.  All persons working on this project are subject to a routine 

background check and must be approved by DHS before they enter the campus for 

work.  Contact GSA to obtain the “Personnel Access Request” form to be completed and 

submitted a minimum of 72 hours in advance of arrival to the campus for the first time. 

The Government will not be responsible in any way for delays caused by security 

clearance procedures.  Contractor project managers shall submit this completed form to 

the GSA project manager for processing.  DHS will provide escorts when required.  

Additional security submittals may be required for individuals working in classified areas 

of the campus. 

 

Site Cleanup: 

 The Contractor will provide barriers and signage during construction.  The site is to be 

cleaned up daily.  Dirt and mud that is outside the construction site must be cleanup 

immediately.  The site and surrounding landscaping must be restored to preconstruction 
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condition or better.  The contractor will obtain advance approval for any materials or 

equipment stored at the site. 

 

Period of Performance: 

 

 Period of Performance is 180 Calendar days following Notice to Proceed. 

 

(End of Scope) 

 




